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de maximis, inc.

450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Electronic Mail
July 14, 2017

Mrs. Leslie Blake
Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the
Remedial Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
June 2017 Monthly Progress Report #0328

Dear Mrs. Blake:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA
Docket No. V-W-14-C-004, the Respondents are submitting the June 2017 monthly progress
report.

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865)
691-5052.

Sincerely,
de maxrm:s inc.

%ﬂ L. Underwood
Project Coordinator

BLU/MHS

Enclosure

cc: (via e-mail)
Stephanie Andrews, IDEM
Jeff Cahn, Esq., EPA
David Rieser, Esq., K&L Gates
Mike Samples, de maximis
Mark Raybuck, Parsons
GDL Technical Committee
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MONTHLY PROGRESS REPORT - #038

PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: June 2017

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT

AGREEMENT

With correspondence dated June 8, 2017, the Gary Development Landfill Site
Group (Respondents) requested an extension of time for submittal of the liquid
waste delineation results memorandum (Memorandum). Originally the
Memorandum was to be due four weeks after completion of the field work.
However, this schedule did not allow for laboratory analysis ultimately requested
by the United States Environmental Protection Agency (EPA). In response, EPA
approved an extension until June 30, 2017 for submittal of the Memorandum. On
June 30, 2017, the Respondents provided EPA with the Liquid Waste Delineation
Results report.

Implementation of the remaining waste boundary delineation activities (hand
borings south of test pit TP19) was completed on June 15, 2017.

In an email dated June 20, 2017, EPA requested that the Respondents include
1,4-dioxane analysis during the upcoming groundwater sampling event. In a
response email dated June 29, 2017, the Respondents notified EPA that they
agreed with conducting the analysis during the July 2017 event, and proposed
three monitoring wells for analysis. EPA provided agreement to this proposal in
an email dated June 29, 2017, and also requested that the Respondents provide
a Quality Assurance Project Plan (QAPP) Addendum letter addressing the
addition of 1,4-dioxane as a parameter.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

Results of the single liquid waste sample, collected during the liquid waste
delineation field work, were provided in a report dated June 30, 2017.
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Gary Development Landfill Superfund Site
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C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF
SIGNIFICANT ACTIVITIES / DELIVERABLES

o Complete demobilization of the office and equipment trailers from the Site.

¢ Receive EPA comments on the human health and ecological risk assessment
approach memorandum, dated May 26, 2017, and respond. Following response
to EPA’s comments, initiate risk assessment development.

¢ Continue evaluation of management options associated with materials identified
during the building inspection, and propose appropriate handling to EPA.

e OnJuly 6, 2017, provide EPA with the Addendum to the QAPP to address 1,4-
dioxane analysis, as part of the third quarter groundwater sampling event.

e Consistent with prior notification to EPA, the third quarter groundwater sampling
event and the fifth water level gauging event are tentatively scheduled to begin
on July 19, 2017.

e The sixth water level gauging events is tentatively scheduled for late August
27,

e The fourth, and final, quarter groundwater sampling event and the seventh water
level gauging events are tentatively scheduled for early October 2017.

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

¢ None.

F. ENCOUNTERED / ANTICIPATED DELAYS

¢ None.

G. COMMUNITY RELATIONS ACTIVITIES

e None.
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